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KINGSTON RECOVERY PROGRAM MANAGEMENT SITE 
MONTHLY REPORT 
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SAFETY 

 Fifty-two individuals attended site-specific Health, Safety and Environment (HSE) orientations during June, 
2013 – 2,422 project-to-date.  Forty-four site-specific refresher courses were conducted during the month of 
June, 2013 - 500 project-to-date.   

 Seventy-three Safety Observation Reports (SORs) were submitted during June, 2013 – 4,034 year-to-date; 
4,034 are closed.  

 Participated in the site “Town Hall” meetings with site workers covering results of employee survey. 

 On June 19, 2013, a Site Construction Services (SCS) Augmented GUBMK employee was picking up 40-
pound sandbags on the riprap rock slope below the first drainage ditch in the Central Area.  As he was 
throwing the bags up the hill, the crew member reported that he felt a pop in his shoulder, immediately 
stopped work, and called his Head Foreman.  The SCS crew member was transported to on-site medical for 
diagnosis and treatment, and was sent for further evaluation of injury at an offsite medical facility.  Injury is a 
recordable, restricted work case.  Foreman received disciplinary action for failure to relay appropriate 
instruction for completion of work.  Contributing cause was workers failure to stop when unsure.   

 On June 26 and 27, 2013, U.S. Environmental Protection Agency (EPA) Safety Manager, Brian Kovak, 
performed a Follow-up Safety and Health Audit on the site.  All observations from previous audits had been 
completed and closed.  No new findings were noted during the audit.   

 

INFRASTRUCTURE / ASH MANAGEMENT 

 Efforts for site maintenance, dust control, and Hazardous Waste Operations and Emergency Response 
(HAZWOPER) control continued. 

 Continued recovering cenospheres from the onsite ponds. 

 Continued borrow excavation. 

 Started Kingston Entrance Restoration project. 
 

ASH SLURRY AND POND TOTAL SUSPENDED SOLIDS (TSS) CONTROL 

 Daily total suspended solids (TSS) sampling and pH monitoring were performed throughout the ash slurry 
system.  The TSS of the Main Ash Pond effluent (Agri-Drain outlet) averaged 365.6 mg/L and the Stilling Pond 
effluent averaged 7.6 mg/L for June, 2013. 

 The Ash Pond effluent polymer addition (Agri-Drain location) rates were adjusted based on TSS levels during 
June, 2013.  Ascetic acid was applied to control pH in the Stilling Pond. 

 The plant began June, 2013 with 7 units online and ended with 8 units operating. 

 Bottom ash was dipped during June, 2013 from the Sluice Trench. 
 

PLANT ASH STORAGE / INTERIM ASH STORAGE AREA (BALLFIELD)  

 Trans-Ash placed and compacted dry flyash during June, 2013. 

 Geosyntec provided Quality Control and Assurance during June, 2013 for the Interim Ash Staging Area 
(IASA). 

 The Kingston Fossil Plant (KIF) operated from 7 to 8 units during June, 2013 - average of 7.68. 
 

CENOSPHERE CONTROL ACTIVITIES 

 Daily pond inspections were performed for all ponds. 

 Collection of cenospheres by hydro-vacuum truck was not carried out in June, 2013 but is scheduled for early 
July. 
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ROUTINE MONITORING 

Surface Water Sampling 

 Continued routine surface water monitoring.  Monthly Stilling Pond results received to-date have shown 
compliance with the outfall National Pollutant Discharge Elimination System (NPDES) permit. 

 There were rainfall events on June 2, 5, 9, 18 and 29, 2013 that triggered storm flow sampling in Swan Pond 
Embayment. 

 Automated monitoring stations (Hydrolabs) are online continuously monitoring surface water conditions at 6 
locations; one in the Middle Embayment Settling Basin, two in the Clean Water Ditch (east and west), one at 
the Ash Pond Agri-Drains, and two in the Stilling Pond.   

 Continued daily TSS monitoring at the Ash Pond Agri-Drains and Stilling Pond.   
 
Air Sampling 

 All air monitoring results for June, 2013 from the PM2.5 TVA air samplers were below the current Ambient Air 
Monitoring Plan (AAMP) action levels. 

  

Biota Sampling 

 Continued monitoring bird boxes for 2013 tree swallow season.  Completed collection of tree swallow eggs 
and shipped to PACE for analysis. 

 ORNL completed processing Spring fish samples and shipped to PACE for analysis in support of Long Term 
Monitoring (LTM) Program. 

 Continued Benthic Invertebrate sampling in support of LTM. 
 
Data Management 

 Provided monthly surface water and air monitoring results to the EPA. 
 
Non-Routine Sampling  

 Continued sample collection and on-site moisture testing in support of dredge cell and ash stacking 
operations. 

 Continued Geoprobe delineation and confirmation sampling support for Middle Embayment ash removal. 

 Continued spoils runoff sampling from the two tanks of spoils material associated with the Perimeter Wall 
Stabilization (PWS) project. 

 Completed move of sample retains to temporary onsite refrigerated storage connex and initiated disassembly 
and transfer of refrigeration barn to Walnut Orchard. 

 Performed evaluation of Dredge Cell closure soil test plots at Gupton Farm.   

 Collected oil sample from Griffin drum for waste profile analyses. 
 

DREDGE CELL 

 Completed Segment 1 perimeter berm construction, bringing the berm to final grade and fixing erosion 
damage. 

 Completed ash stacking next to the Segment 1 berm and resumed stacking next to Segment 7, including 
excavating the corner of the Relic in Cap Area II.  

 Completed final grading in the first part of Cap Area I prior to the flexible membrane liner (FML) placement; 
continued final grading in the remainder of Cap Area I by fixing damage caused by erosion and slope 
inclinometer installation. 

 S&ME installed slope inclinometers in Cap Areas I and II. 

 Continued drying of spoils in the relic area of the Dredge Cell and removing relic ash to the Lateral Expansion. 

 Geo-Con continued perimeter wall stabilization (PWS) construction on Segments 5 and 6. 

 Griffin continued operating the deep and shallow well points for dewatering of both Segments 6 and 5. 

 P&J/CCS began the FML placement in Cap Area I on Friday, June 21. 
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LATERAL EXPANSION  

 Began dressing spoils piles along Segment 2 in preparation for berm construction. 

 Continued ash stacking in the Lateral Expansion as weather permitted. 

 S&ME completed mitigation coring (secondary round of coring) in Segment 2, and continued first round of 
coring in Segment 3 with a total of 5 rigs. 

 Geo-Con continued predrilling and jet grouting for defect repairs in Segment 2 and began repairs in Segment 
3. 

 Removed windrow piles in the Ash Pond and resumed stacking within the Ash Pond. 
 

RIVER SYSTEM RESTORATION 

 Addendum Report to the Groundwater Flow Model from Geosyntec was transmitted to the agencies for review 
on May 12, 2013.  

EMBAYMENT RESTORATION AND RECREATION AREA DEVELOPMENT 

 Completed Lakeshore Phase 1 construction. The completion date met the TVA milestone of June 29, 2013. 

 Completed revisions to the Recreation and Restoration design drawings.  

 Continued 30% design efforts for the Roane County Ballfield design.  

 Began restroom construction on Lakeshore. Restroom scheduled to be completed by August 2013. 
 

MIDDLE EMBAYMENT 

 Ash removal from the Middle Embayment was carried out during June, 2013. 

 Ash removal along the Clean Water Ditch completed and emphasis was switched to removal of bulk ash 
associated with T-2 sediment pond and associated berms. 

 Bulk ash removal was completed in late June 2013 and work was switched to removal of Buttress Toe and J 
Road material to allow completion of the wall buttress near T-3 dike. 

 Weekly Middle Embayment status reports were submitted. 
 

ASH POND 

 Ash Pond area was used for stacking when other areas were not available  

 Ash Pond area received rock from excavation of T-2 dike in the Middle Embayment. 

 

OUTREACH / COMMUNICATIONS 

 Added weekly area resident updates to Kingston Ash Recovery (KRP) website. 

 Sent weekly updates to the Community Advisory Group (CAG), public officials and members of the public who 
have signed up to receive weekly emails. 

 Conducted the regular Public Tour of the site.  

 Met with CAG to provide an update on the project. 

 Updated administrative records with work plans and relevant documents. 

 Continued to respond to calls from residents. 

 Updated site bulletin boards. 

 Held a Media Day event to mark the milestone of the last of the excavated ash being removed from the Middle 
Embayment. 

 Completed the second revision of the Community Involvement Plan and submitted for approval. 
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 RIVER OPERATIONS 
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Kingston Recovery Program Management Site - June, 2013 - Field Report 

Safety Monthly Total FY – Cumulative Total 

Near Misses 0 0 

First Aid Incidents 0 6 

Recordable Incidents 1 2 

Recordable Lost Time Incidents 0 0 

Environmental Matrix Samples Analyses Results 

Organization - TVA Surface / Utility Water 5,861 48,786 244,595 

Organization - TVA Groundwater (Spring & Well) 266 2,830 13,769 

Organization - TVA Ash 766 1,296 9,509 

Organization - TVA Soil / Sediment 3,854 6,096 36,553 

Organization - TVA Biota 5,549 13,499 141,007 

  
Work Description 

Period Work 
Performed  

(CYIP)  

PTD Work 
Performed  

(CYIP)   Ash Removal / Excavation 

 Total Removed from Middle Embayment - 1,016,864 

 Total Removed from North Embayment - 1,010,322 

 Total Removed from Settling Basins / Dike 2 63,033 200,897 

 Total Removed from Swan Pond Road Corridor 156 2,558 

 Excavated Total 63,189 2,230,640 

Work Description 
Period Work 
Performed  

(CCY) 

PTD Work 
Performed  

(CCY)  Placement 

 Total Placed in Dredge Cell 24,604 1,563,734 

 Total Placed in Lateral Expansion 75,166 817,550 

 Total Placed in Ash Pond 9,213 435,258 

 Total Placed in Stilling Pond - 17,641 

 Placed Total 108,983 2,816,542 

Work Description 
Period Work 
Performed  

(CCY) 

PTD Work 
Performed  

(CCY)  Storage Handling 

 Total Removed from Lateral Expansion 795 55,241 

 Total Removed from Dredge Cell 116,535 1,220,154 

 Total Removed from Ballfield 7,426 523,107 

 Removed from Storage Total 
 Net Removed to(from) Ballfield Storage 

124,757 
33,066 

1,798,502 
(129,210) 

For period ending June 30, 2013.
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Ash Excavation from Middle Embayment 
Weekly as of June 30, 2013 

Target   Cumulative - Loose CY Actuals Cumulative - Loose CY 
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Ash Stacking in Dredge Cell 
Weekly as of June 30, 2013 

Target   Cumulative - Loose CY Actuals Cumulative -Loose CY  
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Ash Stacking in Lateral Expansion 
Weekly as of June 30, 2013 

Target   Cumulative - Loose CY Actuals Cumulative -Loose CY  
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Perimeter Wall Stabilization Segments 5 and 6 
Weekly as of June 30, 2013 

Current - Target Cumulative Current - Actuals Cumulative   
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